ECS Configuration Change Request Page 1 of 2  Pages

CCR No. 97-0665 Logged Date 4/28/97 Rev. - Request Type CCR

Priority Routine|:| Urgent Emergency |:| Affected Release BO,B1 Change Class ||

Title (description) Links update and modifications to release B RbR IMS-0140.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0561

RTM Change Start New Baseline |:|

Problem

O Requirement and/or link modifications are needed for BO validation and/or compliance of release B TAM(S)
and/or DID 304 rejection letter comments.

O This CCR removes links from RbR IMS-0140#B to S-DMS-30910, S-DMS-30920, S-DMS-30930, S-DMS-

30940, S-DSS-01405, S-DSS-01410, S-DSS-01420, S-DSS-01430. As a result of this link deletion DSS L4
requirements S-DSS-01405/01410/01420/01430 become orphan.

Proposed Solution

O  Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable
attribute values use: “unverified® for acceptance and system verification status (RBRS); ‘ unverified 'for verification
status (L4s) ; and "approved * for L4 status. Data reflects RTM 4/18/97.

0 DSSneedsto providean RTM CCR to handle the above orphan L4 requirements.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [T] Other
Additional LOC Man-Months
Materials
Originator Ali Rezaiyan (signed) Ali Rezaiyan 4/28/97
Signature Date
Office SMO Office Manager (signed) Edward Nicosia for F. Davarya  4/28/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Joe Guzek  5/12/97

Signature Date

CM010C96 ECS




